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2010-2011
PROJECT SCHEDULE

►   Stage One: COMPLETE
September—mid-November
Asphalt and concrete work
at corners.  (Some parking
at corners restricted)

►   Stage Two: COMPLETE
Mid-November - mid
December
Construct the median island
curb and walls.  (Traffic re-
stricted in center travel
lane)

► Spring 2011
Complete any remaining
concrete work, pavement
markings, plantings, and
street lighting.
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All stage one and stage two construction
work planned for National Avenue be-
tween South 27th and South 39th
Streets has been completed for 2010.

The completed work at the intersection
corners includes curb push-outs at
some locations,  stamped colored con-
crete walk and pedestrian ramps with
detectable warning fields.  Adjacent to
the curbs, the pavement was milled and
new asphalt installed to match existing
roadway.

With work completed on the intersection
corners, crews moved to the medians.
New median islands were installed from
S. 34th to S. 36th Streets and planter
walls were poured before cold weather

The new median islands with planter walls
like this one just east of 35th Street will be

filled and planted in Spring of 2011

set in.  Existing median islands at S. 28
and S. 30th Streets  were improved.

Work to realign the traffic lanes on S.
35th Street at National to improve traf-
fic flow and safety was also completed.
City crews have also begun work to in-
stall new decorative street lighting.

W H A T ’ S  P L A N N E D  F O R  2 0 1 1

Completion of the National Avenue streetscaping will occur in Spring 2011.
Stamped concrete will be placed around the median islands adjacent to the
planter walls and decorative fencing will be installed.    The planters will be filled
with soil and planted with flowers.   Several trees will also be included in the plant-
ings.  Work will continue installing new poles and streetlights.

When temperatures climb above 50°, decorative Dura-Therm™ crosswalks will be
installed at select intersections.    Dura-Therm is a preformed thermoplastic pave-
ment marking that can be installed in decorative patterns.


	Page1. Page Title

